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Island |Job No. Project Contract Bid Date |Contractor Amount NTP Date Comp. Date
Hawaii |S00560A Repairs of Earthquake Damages to Kailua Kona Wharf NA 5/29/08 |NA NA NA NA
Oahu |B75C0O71D |Waianae SBH Pier Impr. PH llI NA 5/15/08 |NA NA NA NA
Hawaii |B10CH70B |Kawaihae Harbor Impr. To Dock #2 at North Kawaihae NA 5/15/08 |NA NA NA NA
Oahu |B72DO71A |Keehi SBH Replacement of Piers 100 & 200 NA 3/13/08 |American Marine Corp. 3,297,070 NA NA
Oahu |BO4XH71A |Pohoiki Boat Ramp and Loading Dock Replacement NA 3/27/08 |Kaikor Construction 964,587 NA NA
Kauai |NA Kikiaola Light Draft Harbor Project NA 8/21/07 |Kiewit Pacific Co. 20,762,620 9/24/07 4/9/09
Kauai |BOODB94A Port Allen SBH Sewer Connection 56668 8/16/2007 |BCP Construction of Hawaii, Inc. 353,690 4/14/08 8/11/08
Maui B48XM72A  |Mala Boat Ramp Impr. (Dredging) 56460 8/9/2007 |American Marine Corp. 778,575 11/26/07 2/23/08
Kauai |B91XK77A Waikaea Boat Ramp Maintenance Dredging C35892 6/22/2007 |American Marine Corp. 1,537,190 4/21/08 7/20/08
Kauai |S00920A Port Allen SBH pier B Walkway 35402 5/1/2007 |Sea Engineering, Inc. 49,895 5/18/07 1/11/08
Maui B44XM72A | Kihei Boat Ramp Dredging 55863 3/1/2007 |American Marine Corp. 570,780 9/17/07 12/15/07
Maui BOODB45A Maalaea SBH Large Capacity Cesspool Removal 56000 1/11/2007 |Elite Pacific Construction, Inc. 682,547 1/9/08 7/6/08
Oahu |B71DO71B  |Ala Wai SBH F Dock 55669 10/26/06 |Sea Engineering, Inc. 935,000 8/1/07 1/18/08
Lanai |B31XM82A |Manele SBH Ferry System Impr. 55259 5/18/06 |Maui Master Builders, Inc. 10,415,630 11/27/06 5/5/08
Lanai |JOOCB31A Manele SBH ADA Impr. 55241 5/18/06 |Maui Master Builders, Inc. 418,080 11/27/06 5/5/08
Oahu |B75C0O71B |Waianae SBH Finger Piers, Phase Il 55192 6/29/06 |Sea Engineering, Inc. 499,275 6/18/07 10/15/07
Oahu |B76DO70B |Haleiwa SBH Electrical and Pier Impr. 55135 6/29/06 |Hawaiian Dredging Construction Co. 410,000 7/9/07 1/4/08
Maui B46XM74B | Lahaina SBH Comfort Station Impr. 54795 5/11/06 |Maui Master Builders, Inc. 1,086,355 9/1/06 2/28/07
Oahu |40-OB-A1 Keehi SBH Sewer Improvements 54944 4/7/06 |Jas W. Glover, Ltd. 1,294,230 2/12/07 10/9/07
Maui B41CM72A  |Kahului Boat Ramp Dock A Impr. 54082 11/7/07 |Healy Tibbitts Builders, Inc. 526,000 12/15/05 4/14/06
Oahu |B75X071B  |Waianae SBH Loading Dock, Phase Il 55203 6/2/07 | Sea Engineering, Inc. 230,000 6/18/07 1/13/08
Maui NA Kahului Light Draft Navigational Impr. (State Project) NA 9/3/04  |Healy Tibbitts Builders, Inc. 1,176,843 10/14/04 3/1/06
Maui NA Kahului Light Draft Navigational Impr. (Federal Project) NA 9/3/04  |Healy Tibbitts Builders, Inc. 3,725,200 10/14/04 3/1/06
Oahu |B76DO70A |Haleiwa SBH New Floating Dock 52667 6/28/04 |American Marine Corp. 909,000 2/27/06 9/14/06
Oahu | JOOCB75A Waianae SBH ADA Impr. 52596 6/23/04 |Ideal Construction, Inc. 193,861 3/1/05 6/28/05
Hawaii |BO2DH70A  |Wailoa SBH 52681 6/22/04 |Isemoto Contracting Co. 514,124 3/1/05 8/27/05
Oahu |B75DO71A  |Waianae SBH 52881 6/19/04 |Sea Engineering, Inc. 613,510 1/17/06 8/14/06
Hawaii |JOOCB09A Puako Launch Ramp ADA Impr. 52598 6/17/04 | Site Engineering, Inc. 62,401 9/5/06 11/3/06
Maui JOOCB48A Mala SBH ADA Impr. 52595 6/10/04 | Central Construction 140,554 6/20/05 9/18/05
Maui JOOCB44A Kahului Harbor ADA Impr. 52614 6/10/04 | Maui Master Builders, Inc. 158,323 9/12/05 1/10/06
Molokai | JOOCB61A Kaunakakai Harbor Impr. 52599 6/3/04 | Site Engineering, Inc. 222,600 7/5/05 11/2/05
Kauai |JOOCB94A Port Allen SBH ADA Impr. 52561 5/6/04 |Kauai Builders, Ltd. 107,728 9/28/04 1/26/05
Kauai |JOOCB92A Nawiliwili SBH ADA Impr. 52560 5/6/04 |Kauai Builders, Ltd. 147,021 9/28/04 1/26/05
Oahu |JOOCB71A Ala Wai SBH ADA Impr. 52594 5/6/04 |BCP Construction of Hawaii, Inc. 565,336 10/29/04 4/26/04
Oahu | JOOCB80OA Maunalua Bay Boat Launch ADA Impr. C14369 5/4/04 |KORL Construction Inc. 24,965 8/9/04 9/7/04
Kauai |JOOCB91A Waikaea Boat Ramp ADA Impr. 52024 4/29/04 |Sea Engineering, Inc. 54,250 9/14/04 12/13/04
Oahu |JOOCB77A Kahana Bay Boat Launch ADA Impr. 51910 4/22/04 |Site Engineering, Inc. 58,480 4/22/04 12/7/04
Maui  |JOOCB51A Hana Wharf ADA Impr. 51971 4/8/04 |Pacific Pile & Crane, Inc. 29,560 8/28/06 10/26/06
Oahu |JOOCB78B Heeia-Kea SBH ADA Impr. 52557 4/4/04 |BCP Construction of Hawaii, Inc. 116,072 2/22/05 6/21/05
Oahu | JOOCB76A Haleiwa SBH ADA Impr. 52025 4/1/04  |Punaluu Builders 121,170 2/7/05 6/6/05
Oahu |40-OB-B Heeia-Kea SBH 52333 2/12/04 | Colin & Dillon Construction 189,200 1/25/05 7/23/05

53,941,722




